
State of California Department of Transportation Page 1
03/20/18 Statement of Ongoing Contracts as of 06/08/18

08District

08-RIV-10-20.1/99.1

08-RIV-10-24.2/0

08-RIV-10-44.4/51.7

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

08-RIV-15-23.8/33.4

Fed Aid

HA21

HA22

Pgm Code

FROM MILLARD CANYON WASH BRIDGE TO

TARO DITCH BRIDGE (VAR LOCS)

ALSO RIV-111-R60.04,  SBD-10-

11.64/R38.53, SBD-215-3.72; AT VAR

LOCS ON RIV-10 (56-0482,  56-0496,

56-0167R, 56-0004L/R), ON RIV-1

IN/NEAR INDIO FROM MONTEREY AVE OC TO

JEFFERSON OC  COLD PLANE & OVERLAY

WITH RHMA (TYPE G)

IN RIVERSIDE COUNTY  NEAR DESERT

CENTER FROM 1.9 MI E/O CACTUS CITY

REST AREA TO 0.4 MI E/O STATE RTE 177

JCT

IN RIVERSIDE COUNTY FROM 0.76 MILES

W/O WELL ROAD TO 0.27 MILES E/O

DRACKER DRIVE

NEAR LAKE ELSINORE FROM NICHOLS  ROAD

TO TEMESCAL CANYON ROAD

Description 

METHACRYLATE BRIDGE DECKS,

MISC WORK INCLUDING DECK REHAB,

COLD PLANE 0.1' & OVERLAY WITH 0.25

REHABILITATE PAVEMENT

REHABILITATE PAVEMENT

PLACE SHOULDER RUMBLE STRIPS

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

CALMEX ENGINEERING INC

GRANITE CONSTRUCTION COMPANY

PAVE-TECH INC.

AMERICA PACIFIC CONSTRUCTION

Contractor

RANCHO CUCAMONGA  CA 91730

RANCHO CUCAMONGA  CA 91730

BLOOMINGTON  CA 92316

INDIO  CA 92203

VISTA  CA 92081

EASTVALE  CA 92880

(909)944-1037

(909)944-1037

(909)546-1311

(760)775-7500

(760)727-8700

(559)577-9999

KOURY, PETER

CASTRO, ROBERTO

VU, KHOI

VU, KHOI

VU, KHOI

BERGEVIN, MIKE

Resident
Engineer

(909)844-0619

(951)830-6864

(951)232-6263

(951)232-6263

(951)232-7674

(951)232-3739

 $1,937,121

 $1,132,700

 $5,277,060

 $65,362,388

 $5,977,094

 $359,285

Bid + CCOs

 $1,889,418

 $855,581

 $2,460,215

 $64,605,918

 $5,490,302

 $344,894

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/30/17

11/17/17

11/16/17

03/02/16

04/27/16

05/17/17

Awarded

04/17/17

11/30/17

12/18/17

03/17/16

05/24/16

06/09/17

Approved

01/04/18

06/04/18

12/27/18

03/28/18

04/27/18

01/23/18

Est Comp

 100%

 86%

 8%

 100%

 100%

 100%

%Time

 100%

 74%

 47%

 100%

 100%

 100%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

08-1G3904

08-0Q8904

08-1C0604

08-1E8604

08-1G0804

08-1F8704

Contract 

  

ACIM-000C-(465)E

ACIM- 010-(109)E

NHPI-010 -(   )5

NHP-0105-(050)E

ACIM-0151-(245)E

  

--()

--()

 049-  E -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

10641 FULTON COURT

2764 S VISTA AVE

38000 MONROE STREET

2231 LA MIRADA DRIVE

7161 CITRUS VALLEY AVE

73800 DINAH SHORE DR

104 & 105

850 SOUTH VIA LATA

SUITE 100A

73800 DINAH SHORE

DRIVE

73-800 DINAH SHORE DR

#104

73800 DINAH SHORE DR.

#104/105

9227 STELLAR COURT.

SUITE B

PALM DESERT, CA 92211

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

PALM DESERT, CA 92211

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

08District

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/52.3

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

08-RIV-60-/12.2

Fed Aid

HA42

HB4N

HA22

HB4N

Pgm Code

IN AND NEAR CORONA AND NORCO FROM

PARKRIDGE AVE UC TO ROUTE 15/60

SEPARATION  INSTALL VERTICAL

CLEARANCE SIGNS

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES FROM SAN DIEGO COUNTY LINE

TO 0.4 MI NORTH OF EL CERRITO ROAD

AND FROM 15/60 SEPARATION 

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

Description 

REPLACE INTERIOR SHEAR KEYS; JOINT

SEDIMENT STABILIZATION & EROSION

REPLACE TRAFFIC STRIPE TO CURRENT

INSTALL TMS FIELD ELEMENTS

MILL AND OVERLAY PAVEMENT & INCLUDE

REPLACE WIRELESS COMMUNICATION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP,

INC.

CAL STRIPE, INC

DYNALECTRIC

ALL AMERICAN ASPHALT

SERVITEK SOLUTIONS INC

Contractor

IRVINE  CA 92606

PERRIS  CA 92570

COLTON  CA 92324

LOS ALAMITOS CA 90720

CORONA  CA 92878

CERRITOS, CA 90703

(949)252-0441

(951)940-6069

(909)884-7170

(714)828-7000

(951)736-7600

(626)227-1650

BERGEVIN, MIKE

BENSON, DAVID

HARIKA, INDERJEET

SKEITH, JONATHAN

HARIKA, INDERJEET

Resident
Engineer

(951)232-3739

(951)232-6478

 

(951)232-6293

(951)295-8503

(951)232-6293

 $364,461

 $455,719

 $22,999,999

 $15,441,720

 $11,348,565

 $1,318,895

Bid + CCOs

 $341,479

 $339,023

 $0

 $5,714,918

 $0

 $398,007

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/21/17

02/02/17

03/19/18

07/14/17

10/11/17

03/17/17

Awarded

05/18/17

02/27/17

04/16/18

08/15/17

10/27/17

05/22/17

Approved

01/05/18

08/04/20

07/08/18

12/10/18

04/26/18

Est Comp

 100%

 0%

 0%

 26%

 0%

 93%

%Time

 100%

 0%

 0%

 37%

 0%

 30%

% Work 

 

PLANT EST

SATIS

 

 

SUSPENDED

 

Message

08-1G2404

08-1C6104

08-1J3504

08-0G7704

08-1C1004

08-1C6404

Contract 

  

  

  

ACIM- 015-(244)E

ACNH-P018-(058)E

ACST-000C-(454)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

325 E ELLIS AVE

2040 E. STEEL RD

4462 CORPORATE CENTER DR.

PO BOX 2229

11301 1/2 SOUTH STREET

9225 STELLAR COURT

790 S. VIA LATA SUITE

100

790 S. VIA LATA,

SUITE 100

850 VIA LATA STE. 104

790 S. VIA LATA SUITE

100

CORONA, CA 92883

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

08District

08-RIV-60-/12.2

08-RIV-74-14.9/0

08-RIV-74-17.8/0

08-RIV-91-/1.1

08-RIV-111-60.5/0

08-RIV-111-/0

Fed Aid

HB1

HM2

20.20

201130

HA21

20.20

201130

Pgm Code

IN THE CITY OF RIVERSIDE FROM SAN

BERNARDINO COUNTY LINE TO 60-91-215

JCT

IN LAKE ELSINORE FROM RICHARD STREET

TO 0.2 MI W/O BAKER ST

IN RIVERSIDE COUNTY AT THE ELSINORE

MAINTENANCE STATION

REPAIR/REPLACE CULVERTS AND HEADWALLS

REPLACE MBGR, TRAFFIC CONTROL,

EROSION CONTROL, CLEARING AND

GRUBBING DIR'S ORDER EMERGENCY 

VAR LOCS ON RTE 10 & 111; IN  BANNING

& PALM SPRINGS @ SAN  GORGONIO WASH

BR #56-0003 & WHITEWATER RIVER

OVERFLOW #56-0241R

IN RIVERSIDE COUNTY IN THE CITY OF

PALM SPRINGS AT SVEN LAKES DRIVE

REMOVE MASONRY WALL AND INSTALL NEW

WALL DIR'S ORDER EMERGENCY

Description 

INSTALL DOUBLE LUMINAIRE MAST ARMS

LEFT-TURN CHANNELIZATION AT

CONNECT STATION TO SEWER LINE,

REPAIR AND REPLACE CULVERTS

SEISMIC RETROFIT

REMOVE MASONRY WALL AND INSTALL NEW

WALL

Type Of Work

POWELL CONSTRUCTORS INC

SEMA CONSTRUCTION, INC.

HAL HAYS CONSTRUCTION INC.

O'DONNELL CONSTRUCTION, INC.

J. FRANCIS COMPANY

SEMA CONSTRUCTION

Contractor

FONTANA  CA 92335

IRVINE  CA 92618

RIVERSIDE  CA 92501

SAN DIMAS, CA 91773

RIVERSIDE  CA 92504

IRVINE, CA

(909)356-8880

(949)470-0500

(951)788-0703

(909)394-4510

(951)776-9100

 

CALIXTO, MIGUEL

BERGEVIN, MICHAEL

TRUONG, NICK

ALAM, MAHFUAL

AVILA, XAVIER

AVILA, XAVIER

Resident
Engineer

(951)232-8957

(951)232-3739

(951)830-6835

(951)830-6853

(951)830-6837

(951)830-6837

 $8,499,118

 $848,230

 $2,078,545

 $1,035,000

 $2,796,067

 $1,392

Bid + CCOs

 $7,979,097

 $792,014

 $1,807,173

 $396,425

 $30,350

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/29/16

10/11/17

03/09/17

10/19/17

01/29/18

11/22/17

Awarded

01/11/17

11/20/17

04/06/17

12/11/17

02/21/18

03/14/18

Approved

05/31/18

05/25/18

03/28/18

03/23/18

11/08/18

Est Comp

 100%

 16%

 100%

 100%

 4%

 0%

%Time

 95%

 89%

 100%

 100%

 1%

 0%

% Work 

OVER RUN

 

 

 

SUSPENDED

 

Message

08-1E6504

08-1E0504

08-1C5104

08-1J5204

08-0R3504

08-1E4204

Contract 

ACHS-NHP0-(014)9

HSST-GP07-(064)E

  

  

ACNH-X065-(109)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVE

320 GODDARD WAY SUITE 150

4181 LATHAM ST.

559 W. COVINA BLVD.

16197 KRAMERIA AVE

320 GODDARD WAY SUITE 150

119 N. MAPLE AVENUE,

SUITE A

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT

1011 E. 3RD STREET

119 N. MAPLE SUITE A

119 N. MAPLE SUITE A

CORONA, CA 92882

CORONA, CA 92882

CORONA, CA 92883

CORONA, CA 92879

CORONA, CA 92880

CORONA, CA

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

08District

08-RIV-111-/18.3

08-RIV-111-/13

08-RIV-215-8.4/38.8

08-RIV-215-37.3/38.4

08-RIV-243-6.2/19.8

08-RIV-371-60.2/77.1

Fed Aid

HA42

HB4N

HE11

20.20

201130

Pgm Code

ALSO RIV 111 55.5/R63.3 TWO LOCATIONS

FROM RIVERSIDE COUNTY  LINE TO RTE

111/1-10 SEPARATION

AT SALTON SEA, FR RIV/IMPERIAL CO LN

TO 1.0 MI E/O CLEVELAND ST

IN MURRIETA FR 0.5 MI S/O 215/15 JCT

TO 0.2 MI N/O 215/60 JCT IN  MORENO

VALLEY

ALSO RIV-60-12.4/14.0; IN RIV ON RT

215 FROM EUCALYPTUS AVE TO 215/60

INTERCHANGE, AND ON ROUTE 60 E/O

215/60 INTERCHANGE TO W/O 2

IN RIVERSIDE COUNTY, NEAR MOUNTAIN

CENTER FROM 0.2 MI NORTH OF FRANKLIN

DRIVE TO 0.6MI SOUTH OF POPPET FLATS

ROAD DIR'S ORDER EMER

NEAR CAHUILLA FROM WILSON VALLEY NEAR

CAHUILLA FROM WILSON VALLEY ROAD TO

SR 371/74 JCT

Description 

PLACE CENTERLINE AND SHOULDER

SEDIMENT STABILIZATION, EROSION

INSTALL CCTV, CMS, CENSUS STATIONS,

REPLACEMENT HIGHWAY PLANTING

CULVERTS REPLACEMENT & EMBANKMENT

RESTORAT

PLACE CENTERLINE AND SHOULDER

Type Of Work

CAL STRIPE, INC

DREAMBUILDER CONSTRUCTION

CORP.

DYNALECTRIC

PACIFIC RESTORATION GROUP INC

RIVERSIDE CONSTRUCTION COMPANY

JABRE CONTRACTING INC.

Contractor

COLTON  CA 92324

PLACENTIA  CA 92870

LOS ALAMITOS  CA 90720

PERRIS CA 92572

RIVERSIDE, CA 92501

MANHATTAN BEACH  CA 90266

(909)884-7170

(714)646-3697

(714)828-7000

(951)940-6069

(951)682-8308

(310)720-0277

KOURY, PETER

HARIKA, INDERJEET

BENSON, DAVID

NGUYEN, NHAN

SOSTROM, DENISE

Resident
Engineer

(909)844-0619

 

(951)232-6293

(951)232-6478

(909)821-8164

(951)232-7608

 $508,534

 $1,179,061

 $5,880,878

 $1,277,918

 $1,815,000

 $609,710

Bid + CCOs

 $513,327

 $0

 $5,840,689

 $1,254,058

 $1,666,378

 $538,054

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/22/17

03/19/18

03/02/16

04/22/14

04/03/17

01/24/18

Awarded

01/18/18

04/09/18

03/30/16

05/23/14

06/29/17

02/23/18

Approved

04/25/18

03/30/18

03/08/18

02/02/18

08/15/18

Est Comp

 100%

 0%

 100%

 0%

 100%

 23%

%Time

 100%

 0%

 100%

 0%

 100%

 88%

% Work 

 

 

 

PLANT EST

SATIS

 

SUSPENDED

Message

08-1F8404

08-1C6204

08-0G7804

08-3348V4

08-1H8904

08-1F8504

Contract 

SSTG-P111-(076)E

ACST-S111-(075)E

NHPI-215 -(   )1

  

  

SSTG-S371-(009)E

--()

--()

 239-  E -()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2040 E. STEEL RD

1324 LAWSON LN

4462 CORPORATE CENTER DR.

P O BOX 429

4225 GARNER ROAD

1813 MANZANITA LANE

73800 DINAH SHORE

DRIVE #104

790 S. VIA LATA,

SUITE 100

790 VIA LATA SUITE

100

850 S. VIA LATA,

SUITE 104

119 N MAPLE STREET

PALM DESERT, CA 9211

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92880

Accepted

04/25/18

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

08District

08-SBD-10-30.9/33.3

08-SBD-15-7.5/7.5

08-SBD-15-14.7/32.5

08-SBD-15-15.4/30.8

08-SBD-15-18.5/21.4

08-SBD-15-41.9/43.5

Fed Aid

HA22

20.20

201130

HA22

20.20

201130

20.20

201130

Pgm Code

IN REDLANDS FROM ROUTE 38/ORANGE

STREET TO FORD STREET OFF-RAMP

UNDERCROSSING

IN FONTANA AT VICTORIA ST ON THE TMC

GROUNDS FACILITY

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM CLEGHORN RD TO JCT 15/138 & ON

RTE 138 FR PINE LODGE OH TO JCT

138/15 DIR'S ORDER EMERGE

IN VICTORVILLE FROM MOJAVE DRIVE

OVERCROSSING TO ROUTE 15/18

SEPARATION OH  DIR'S ORDER EMERGENCY

F.A.

Description 

LANE REPLACEMENT

INSTALL UNDERGROUND WATER TANK,

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

PAVEMENT REHAB & SLAB REPLACEMENT

REPAIR DAMAGED ROADWAY

REMOVE AND REPLACE BRIDGE DECK

Type Of Work

SECURITY PAVING COMPANY, INC.

KANAAN CONSTRUCTION, INC

GRIFFITH COMPANY

COFFMAN/PARSONS A JOINT

VENTURE

SKANSKA USA CIVIL WEST

AMES CONSTRUCTION, INC.

Contractor

SYLMAR  CA 91342

AZUSA, CA 91702

BREA, CA 92821

SAN DIEGO CA 92126

RIVERSIDE, CA 92509

CORONA, CA 92880

(818)362-9200

(626)334-5775

(714)984-5500

(858)536-3100

(951)368-6448

 

CALIXTO, MIGUEL

OOI, KEE

NGUYEN, VU

YOUSSEF, MAGED

BENAJAMIN, AMGAD

AL-KHATEEB, TAGHREED

Resident
Engineer

(951)232-8957

(951)840-8323

(951)232-3784

(951)538-3087

(909)844-9731

(951)232-7793

 $18,200,000

 $459,306

 $2,299,020

 $118,610,910

 $2,847,197

 $1,935,000

Bid + CCOs

 $0

 $404,530

 $678,195

 $116,920,933

 $2,224,974

 $1,880,447

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/06/18

06/06/17

09/08/16

10/17/13

02/23/17

01/12/17

Awarded

03/29/18

07/27/17

11/15/16

10/29/13

05/02/17

03/13/17

Approved

05/19/18

07/31/18

09/12/18

04/16/18

02/03/18

Est Comp

 0%

 97%

 100%

 89%

 0%

 100%

%Time

 0%

 91%

 29%

 99%

 78%

 100%

% Work 

 

 

OVER RUN

 

 

 

Message

08-0K2914

08-1F9604

08-1H3714

08-0Q7404

08-1H7604

08-1H6804

Contract 

ACIM- 010-(265)E

  

  

IM- 015-(230)1

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

230 S. IRWINDALE AVENUE

3050 E. BIRCH STREET

9685 VIA EXCELENCIA SUITE 200

1995 AGUA MANSA ROAD

391 N. MAIN STREET STE. 302

119 N MAPLE SUITE A

9540 CENTER AVENUE,

SUITE 120

9540 CENTER AVENUE,

UNIT 120

15367 TAMARACK ROAD

850 VIA LATA, SUITE

104

15255 BEAR VALLEY

ROAD

CORONA, CA 92880

RANCHO CUCAMONGA, CA

91730

RANCHO CUCAMONGA, CA

91730

VICTORVILLE, CA 92392

COLTON, CA 92324

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

08District

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-76.8/154.7

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-107.3/107.3

Fed Aid

HA42

Pgm Code

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

REPLCE JOINT SEALS, METH &/OR RESUR

BR DECKS & METH BR APPROACH SLABS NR

BARSTOW FR RT 15/18 SEP TO KALI DITCH

BR. ALSO NR HESPERI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

NEAR BARSTOW AT C.V. KANE - SAFETY

ROADSIDE REST AREAS (SRRA)

Description 

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

REPLACE JOINT SEALS,METH&/OR RESURF

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT AGRICULTURAL INSPECTION

UPGRADE SAFETY ROADSIDE REST AREA

Type Of Work

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

MYERS AND SONS CONSTRUCTION,

LP

DREAMBUILDER CONSTRUCTION CORP

GRANITE CONSTRUCTION COMPANY

HAL HAYS CONSTRUCTION INC.

Contractor

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

SACRAMENTO  CA 95834

PLACENTIA  CA 92870

INDIO  CA 92203

RIVERSIDE  CA 92501

(951)356-1275

(714)646-3697

(916)283-9950

(714)646-3697

(760)775-7500

(951)788-0703

AL-KHATEEB, TAGHREED

SANTOS, JOHN

SANTOS, JOHN

DAVIS, DARCY

DAVIS, DARCY

NGUYEN, KHOA

Resident
Engineer

(951)232-7793

(951)538-5315

(951)538-5315

(760)326-4684

(760)236-4684

(951)232-8611

 $76,676,873

 $636,930

 $758,643

 $779,761

 $35,572,871

 $7,755,465

Bid + CCOs

 $41,148,638

 $586,448

 $665,193

 $692,766

 $28,916,548

 $7,023,600

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/05/15

06/16/17

03/14/17

06/22/17

05/02/17

12/29/16

Awarded

11/25/15

06/30/17

04/06/17

06/30/17

05/18/17

01/30/17

Approved

09/18/19

04/09/18

05/14/18

06/15/18

12/12/19

06/29/18

Est Comp

 59%

 100%

 100%

 72%

 55%

 100%

%Time

 53%

 87%

 100%

 89%

 80%

 91%

% Work 

 

SUSPENDED

SUSPENDED

 

 

OVER RUN

Message

08-3555V4

08-1E3124

08-1G2304

08-1E3134

08-368514

08-0G8424

Contract 

NHPI-015 -(237)1

  

  

HSIM-G015-(040)E

  

ACHS-IM01-(203)9

E-    -(STP)L

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2000 AMES DRIVE

1324 LAWSON LN

4600 NORTHGATE BLVD STE 100

1324 E LAWSON LN

38000 MONROE STREET

4181 LATHAM ST.

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

222 EAST MAIN STREET

1044 EAST BROADWAY

1044 EAST BROADWAY

222 EAST MAIN STREET,

SUITE208

HESPERIA, CA 92345

BARSTOW, CA 92311

BARSTOW, CA 92311

NEEDLES, CA 92363

NEEDLES, CA 92363

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

08District

08-SBD-15-171.8/173.8

08-SBD-18-44.5/52.8

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

Fed Aid

HA21

HA42

HB71

20.20

201130

HM1

Pgm Code

IN SBD CO AT MOUNTAIN PASS FROM 0.3

MI S/O CENDA DITCH BRIDGE TO  WHEATON

WASH BRIDGE

IN SOUTH BIG BEAR LAKE WATERSHED HAS

801.71, IN/NEAR BIG BEAR LAKE,

IN BIG BEAR FROM WILD ROSE LANE TO

PINEVIEW DRIVE  PLACE A PREVENTATIVE

TREATMENT ON ROADWAY

IN CITY OF BIG BEAR LAKE BETWEEN PINE

KNOT AVE AND STANDFIELD CUTOFF

IN SAN BERNARDINO COUNTY ON RTE 18 IN

THE CITY OF VICTORVILLE AT 10TH

STREET DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO COUNTY

Description 

REPLACE CENDA DITCH BRIDGE AND

SEDIMENT STABILIZATION, EROSION

PLACE A PREVENTATIVE TREATMENT ON

REPAIR & REPLACED SIDEWALKS, CURB

REPLACE 12" CSP & REPAIR 24" CSP

PREVENTATIVE MAINTENANCE - OVERLAY

Type Of Work

M.C.M. CONSTRUCTION, INC.

AMERICA PACIFIC CONSTRUCTION

MATICH CORPORATION

STL LANDSCAPE, INC.

J. MCLOUGHLIN ENGINEERING CO,

INC.

MATICH CORPORATION

Contractor

NORTH HIGHLANDS  CA 95660

EASTVALE  CA 92880

SAN BERNARDINO  CA 92408

LOS ANGELES CA 90001

RANCHO CUCAMONGA, CA 91730

SAN BERNARDINO CA 92408

(916)334-1221

(559)577-9999

(909)382-7400

(323)581-8200

(909)944-1037

(909)382-7400

SANTOS, JOHN

BENSON, DAVID

TRAN, KEN

TRAN, KEN

NGUYEN, KHOA

GEORGES, SAMER

Resident
Engineer

(951)538-5315

(951)232-6478

(909)844-3312

(909)844-3312

(951)232-8611

(951)232-3748

 $10,735,606

 $257,459

 $2,601,669

 $2,745,000

 $320,000

 $3,397,734

Bid + CCOs

 $10,589,047

 $7,351

 $2,606,779

 $2,651,627

 $135,500

 $3,497,003

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/04/15

09/19/17

04/21/17

04/13/16

11/06/17

06/12/17

Awarded

11/16/15

10/06/17

05/18/17

05/06/16

12/20/17

07/10/17

Approved

03/08/18

07/31/18

04/19/18

11/16/17

01/31/18

01/11/18

Est Comp

 100%

 9%

 100%

 100%

 100%

 100%

%Time

 100%

 3%

 100%

 100%

 100%

 100%

% Work 

 

 

SUSPENDED

 

 

 

Message

08-0M2804

08-1C5604

08-1G0904

08-0J9904

08-1J5104

08-0R3904

Contract 

BRNH-PI  -(015)3

ACST-P018-(059)E

  

STP-P018-(051)E

  

ACNH-P018-(056)E

7  2-75E -( )

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6413 32ND STREET

7161 CITRUS VALLEY AVE

1596 HARRY SHEPPARD BOULEVARD

8122 COMPTON AVE.

10641 FULTON COURT

1596 HARRY SHEPPARD BLVD

94200 CLARK MOUNTAIN

ROAD

790 VIA LATA

850 VIA LATA ROAD,

SUITE 104

850 VIA LATA ROAD,

SUITE 104

222 EAST MAIN STREET

15255 BEAR VALLEY

ROAD

NIPTON, CA 92364

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

BARSTOW, CA 92311

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

08District

08-SBD-38-26.5/30.8

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-40-105.8/149.9

08-SBD-40-134.0/0

08-SBD-40-149.3/0

Fed Aid

HA21

20.20

201130

Pgm Code

IN SAN BERNARDINO COUNTY__________

NEAR BIG LAKE CITY FROM 0.5 MILE WEST

OF GLASS ROAD TO 0.2 MILE EAST OF

SEVEN OAKS ROAD

BETWEEN REDLANDS & MOUNTAIN

COMMUNITIES AT SANTA RIVER BRIDGE (BR

#54-0407)

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN SAN BERNARDINO COUNTY IN/NEAR

NEEDLES AT VAR LOCS FROM WATSON WASH

(54-1282R) TO BEAL WASH (54-0502R)

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

IN SAN BERNARDINO COUNTY 5.0MI E/O

NEEDLESTRAFFIC CONTROL, ASPHALT

CONCRETE, METAL BEAM GUARDRAIL  DIR'S

ORDER EMERGENCY F.A.

Description 

REPAIR FIRE DAMAGE, EMBANKMENT

BRIDGE REHABILITATION AND UPGRADE

BUILD CINDER BARN

REMOVE ASPHALT, PLACE CONCRETE

RECONSTRUCT ROCK SLOPE PROTECTION

REPAIR DAMAGED PAVEMENT

Type Of Work

SEMA CONSTRUCTION, INC

RSB GROUP, INC.

BRM

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

JAMES MCMINN, INC.

SULLY-MILLER CONTRACTING

COMPANY

Contractor

IRVINE  CA 92618

LAKE FOREST  CA 92630

HOLLISTER  CA 95023

TEMPE  AZ 85282

GRAND TERRACE  CA 92313

BREA, CA 92821

(949)470-0500

(949)454-1999

(406)261-5359

(602)437-1711

(909)514-1231

(714)578-9600

NGUYEN, NHAN

ALINA, ALHAKEM

DAVIS, DARCY

DAVIS, DARCY

TORRES, JOSE

Resident
Engineer

(909)821-8164

 

(951)232-6235

(760)236-4684

(760)326-4684

(951)232-7521

 $1,558,003

 $1,339,253

 $723,200

 $985,368

 $531,526

 $385,000

Bid + CCOs

 $1,406,610

 $0

 $664,071

 $1,021,735

 $209,539

 $340,351

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/13/17

03/06/18

06/30/16

03/30/16

11/09/17

09/01/17

Awarded

04/26/17

04/20/18

07/15/16

04/18/16

11/30/17

12/13/17

Approved

10/11/18

03/30/17

07/07/17

06/20/18

01/15/18

Est Comp

 43%

 0%

 98%

 100%

 2%

 100%

%Time

 88%

 0%

 92%

 100%

 39%

 100%

% Work 

 

 

 

 

 

 

Message

08-1G7004

08-0R3404

08-1F1104

08-1F6304

08-1F2804

08-1J4004

Contract 

ACST-P038-(021)E

ACST-S038-(023)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

320 GODDARD SUITE 150

20331 LAKE FOREST DR. # C13

50 MARQUERITE DR.

1310 W. 23RD STREET

21801 E. BARTON RD. UNIT B

135 S. STATE COLLEGE BLVD.

850 S. VIA LATA SUITE

104

9225 STELLAR CT.

SUITE B

1044 EAST BROADWAY

1044 EAST BROADWAY

1044 E. BROADWAY

COLTON, CA 92327

CORONA, CA 92883

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

08District

08-SBD-40-150.2/153.3

08-SBD-40-/25

08-SBD-58-/13

08-SBD-58-/12.9

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

Fed Aid

HB1

HE14

HA28

HA28

Pgm Code

ALSO SBD-95-33.6/57.2; NR NEEDLES

ALSO SBD-95-33.6/57.2; NR NEEDLES ON

RTE 40 FR 2.0 MI E/O NATIONAL OLD

TRAILS OC TO PARK MOABI R

NEAR BARSTOW FROM JCT 15/40 TO 1.4 MI

E/O FORT CADY ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY AT AND NEAR

KRAMER FROM KERN COUNTY AT AND NEAR

KRAMER FROM KERN COUNT LINE TO 8.6

MILES E/O RTE 058/395 

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

IN CHINO FROM MONTE VISTA AVE TO

BENSON AVE OC

IN CHINO FROM BENSON AVE OC TO SAN

ANTONIO AVE UC

Description 

PREVENTATIVE MAINTENANCE - OVERLAY

REGRADE MEDIAN CROSS SLOPE

REPLACE ASPHALT CONCRETE SURFACING,

CONSTRUCT 4-LANE DIVIDED EXPWY;

RELOCATE IRRIGATION FACILITIES TO A

RELOCATE IRRIGATION FACILITIES TO A

Type Of Work

SULLY-MILLER CONTRACTING

COMPANY

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

KIEWIT INFRASTRUCTURE WEST CO.

DIVERSIFIED LANDSCAPE CO.

RSB GROUP, INC.

Contractor

BREA  CA 92821

INDIO  CA 92203

SYLMAR  CA 91342

VANCOUVER WA 98661

WILDOMAR  CA 92595

LAKE FOREST  CA 92630

(714)578-9600

(760)775-7500

(818)362-9200

(360)694-1201

(951)245-1686

(949)454-1999

TORRES, JOSE

PHAM, THANH

SANTOS, JOHN

SHAHIDI, SHAINE

ROBINSON, KERRY

ROBINSON, KERRY

Resident
Engineer

(951)232-7521

(951)232-7262

(951)538-5315

(951)232-7839

(951)232-3929

(951)232-3929

 $8,186,000

 $14,273,727

 $1,445,434

 $166,110,002

 $764,849

 $803,030

Bid + CCOs

 $8,229,592

 $14,718,233

 $1,631,470

 $27,717,617

 $761,552

 $803,304

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/17/17

12/21/16

04/13/16

11/10/17

06/15/17

05/03/17

Awarded

06/02/17

01/11/17

05/02/16

11/17/17

07/18/17

05/30/17

Approved

12/28/18

04/26/18

11/28/17

04/17/20

02/16/18

01/30/18

Est Comp

 100%

 98%

 44%

 16%

 100%

 100%

%Time

 99%

 98%

 94%

 17%

 100%

 100%

% Work 

 

 

SUSPENDED

 

 

 

Message

08-1G6904

08-0R1204

08-1G1304

08-347704

08-1C1704

08-1C1904

Contract 

  

ACHS-IM04-(820)E

  

NH-    -(   )

  

ACNH-P060-(148)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

135 S STATE COLLEGE BLVD #400

38000 MONROE STREET

13170 TELFAIR AVE

2215 E 1ST STREET

21730 BUNDY CANYON ROAD

20331 LAKE FOREST DR. # C13

1044 EAST BROADWAY

STREET

222 E. MAIN STREET

HCR BOX 213

222 E. MAIN STREET,

SUITE 208

790 VIA LATA

790 VIA LATA

NEEDLES, CA 92363

BARSTOW, CA 92311

NIPTON, CA 92364

BARSTOW, CA 92311

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

08District

08-SBD-62-2.0/7.6

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

Fed Aid

HB1

HA42

HE13

HB1

Pgm Code

IN SAN BERNARDINO COUNTY AT MORONGO

VALLEY FROM EAST TO YUCCA PARK ROAD

IN CHINO AND CHINO HILLS FR FR PINE

AVE TO EUCLID AVE  NORTH OF EUCLID

AVE

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

ON RTE 91 AT ADAMS ST IC, ON RTE 210

AT WATERMAN AVE IC AND ON RTE 60 AT

DAY ST, PERRIS BLVD AND HEACOCK ST.

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

Description 

CONSTRUCT RAISED MEDIAN CURB

SEDIMENT STABILIZATION, EROSION

INSTALL MID WEST GUARDRAIL SYSTEM

UPGRADE EXISTING CURB RAMPS TO ADA

WIDEN TO 4-LNS FR PHELAN RD TO JCT

REALIGN AND CONSTRUCT TWO LANE

Type Of Work

HIGHLAND CONSTRUCTION, INC.

DIVERSIFIED LANDSCAPE CO.

DREAMBUILDER CONSTRUCTION

CORP.

HIGHLAND CONSTRUCTION, INC.

FLATIRON/HARDY & HARPER A

JOINT VENTURE

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

Contractor

ORANGE  CA 92868

WILDOMAR  CA 92595

PLACENTIA  CA 92870

ORANGE  CA 92868

SAN MARCOS CA 92078

RIVERSIDE  CA 92509

(714)538-5156

(951)245-1686

(714)646-3697

(714)538-5156

(909)597-8413

(951)684-5360

DAVIS, DARCY

SIMPSON, JOHN

TRUONG, NICK

AVILA, XAVIER

LENART, ELVIRA

BENJAMIN, AMGAD

Resident
Engineer

(760)326-4684

(951)232-8950

(951)830-6835

(951)830-6837

(951)232-8949

(909)844-9731

 $3,438,461

 $602,227

 $3,995,061

 $510,733

 $50,483,079

 $22,640,981

Bid + CCOs

 $2,989,928

 $484,426

 $1,405,347

 $0

 $45,215,784

 $20,789,736

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/28/16

02/08/17

08/30/17

06/15/17

09/10/14

04/18/16

Awarded

12/21/16

02/27/17

09/20/17

07/18/17

10/10/14

05/06/16

Approved

07/02/18

02/01/19

10/18/18

12/27/17

11/05/18

10/16/18

Est Comp

 85%

 63%

 42%

 0%

 0%

 50%

%Time

 96%

 79%

 35%

 0%

 0%

 90%

% Work 

 

 

 

SUSPENDED

PLANT EST

SATIS

 

Message

08-0Q1304

08-1C6004

08-0R7804

08-0M3114

08-3401U4

08-0Q3004

Contract 

ACHS-NHPP-(620)4

  

SSTG-P074-(063)E

  

STP-P138-(049)E

HSNH-P   -(   )P

--()

  

--()

  

--()

8055-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

133 N. PIXLEY STREET

21730 BUNDY CANYON ROAD

1324 LAWSON LN

133 N. PIXLEY STREET

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

1044 EAST BROADWAY

790 VIA LATA, SUITE

100

9225 STELLAR COURT

119 N. MAPLE SUITE A

850 VIA LATA SUITE

#104

850 VIA LATA, SUITE

104

NEEDLES, CA 92363

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92880

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-142-3.8/5.7

08-SBD-142-/.8

08-SBD-173-3.4/7.7

08-SBD-210-11.3/0

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

Fed Aid

HB71

20.20

201130

20.20

201130

20.20

201130

Pgm Code

BETWEEN RUSTIC DRIVE AND SR-71 IN THE

CITY OF CHINO HILLS

IN THE CITY OF CHINO HILLS, FROM

COUNTY LINE TO CANYON HILLS RD

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

DIR'S ORDER EMERGENCY F.A.

IN THE CITY OF FONTANA, E/O RTE

210/15 CONNECTION RTE 210 @ CHERRY

AVE WB AND EB ENTRANCE RAMPS

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

Description 

CONSTRUCT 8-FT SIDEWALKS, UPGRADE

BUILD A RETAINING WALL

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

REMOVAL OF BURNED TREES

MODIFY RAMP METER SYSTEMS

INSTALL FIBER OPTIC COMMUNICATION

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

J. MCLOUGHLIN ENGINEERING CO.

INC.

RIVERSIDE CONSTRUCTION

COMPANYINC.

J. MCLOUGHLIN ENGINEERING

CO.,INC.

KANAAN CONSTRUCTION, INC

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

Contractor

PLACENTIA  CA 92870

RANCHO CUCAMONGA, CA 91730

RIVERSIDE, CA 92501

RANCHO CUCAMONGA, CA 91730

AZUSA, CA 91702

LA PUENTE  CA 91748

(714)646-3697

(909)944-1037

 

 

(626)334-5775

(626)810-1338

EHIRIM, DOMINIC

NGUYEN, VU

EMUH, GODWIN

NGUYEN, TUAN

RUIZ, MANUEL

Resident
Engineer

 

(951)232-3523

(951)232-3787

(951)232-3706

(951)830-6820

(951)906-9916

 $1,183,061

 $256,000

 $455,000

 $1,430,000

 $316,278

 $2,678,762

Bid + CCOs

 $0

 $249,330

 $176,459

 $1,214,350

 $318,632

 $1,484,663

Comp To  date

 $0

 $248,231

 $0

 $0

 $0

 $0

This Month

02/27/18

09/11/17

08/26/16

12/13/17

06/01/17

12/13/16

Awarded

03/19/18

09/13/17

12/07/16

12/15/17

07/27/17

01/11/17

Approved

09/30/18

04/04/18

01/31/18

05/30/18

02/20/18

05/24/18

Est Comp

 0%

 100%

 100%

 100%

 100%

 82%

%Time

 0%

 97%

 100%

 85%

 100%

 55%

% Work 

 

 

 

OVER RUN

 

 

Message

08-0L7104

08-1J4204

08-1H3604

08-1J5704

08-1F5104

08-0E5514

Contract 

ACST-P142-(017)E

  

  

  

  

ACIM-X071-(69E)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

10641 FULTON COURT

4225 GARNER ROAD

10641 FULTON COURT

230 S. IRWINDALE AVENUE

929 OTTERBEIN AVENUE, UNIT E

9540 CENTER AVENIE

SUITE 120

4295 E. JURUPA STREET

UNIT #208

9540 CENTER AVENUE,

STE 130

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

RANCHO CUCAMONGA, CA

91730

ONTARIO, CA 91761

RANCHO CUCAMONGA, CA

91730

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-210-29.3/33

08-SBD-210-/10.3

08-SBD-215-3.7/3.7

08-SBD-215-6.6/0

08-SBD-215-/2.7

08-SBD-247-23.0/39

Fed Aid

20.20

201130

20.20

201130

HE13

Pgm Code

IN REDLANDS AND HIGHLAND FROM

BASELINE RD OC TO RTE 210/10

SEPARATION

IN RANCHO CUCAMONGA ON ROUTE 210 FROM

LOS ANGELES COUNTY LINE TO  EAST OF

ETIWANDA AVENUE  OVERCROSSING

IN SAN BERNARDINO COUNTY, IN THE CITY

OF COLTON AT N215-E10 CONNECTOR OH

(BR #54 0482G)

INSTALL FENCE  INSTALL FENCE  INSTALL

FENCE  DIR'S ORDER EMERGENCY F.A.

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

NEAR LUCERNE VALLEY FROM 0.6 MILE S/O

BIG HORN AVE TO 0.6 MILE S/O CAMP

ROCK ROAD

Description 

METHACRYLATE DECK, REPLACE JOINT

THERMOPLASTIC TRAFFIC STRIPE & MARK

REPAIR DAMAGED REBAR

INSTALL FENCE

RECONSTRUCT INTERCHANGE

COLD IN PLACE RECYCLE EXISTING

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CHRISP COMPANY

J. MCLOUGHLIN ENGINEERING

CO.,INC.

D.C HUBBS CONSTRUCTION

MYERS-RADOS A JOINT VENTURE

MATICH CORPORATION

Contractor

IRVINE  CA 92606

FREMONT  CA 94538

RANCHO CUCAMONGA, CA 91730

YUCAIPA, CA 92399

UNKNOWN CA 99999

SAN BERNARDINO  CA 92408

(949)252-0441

(510)656-2840

 

 

(916)283-9950

(909)382-7400

GAYED, EZZ

OOI, KEE

CASTRO, ROBERTO

CASTRO, ROBERTO

GEORGES, SAMER

Resident
Engineer

(951)830-6954

(951)840-8323

(951)830-6864

(951)830-6864

 

(951)232-3748

 $836,999

 $289,855

 $7,275

 $7,500

 $48,017,108

 $7,749,600

Bid + CCOs

 $599,825

 $289,935

 $0

 $0

 $8,958,444

 $2,761,748

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/04/17

10/18/17

12/21/17

01/02/18

10/16/17

09/18/17

Awarded

12/26/17

11/20/17

01/05/18

02/01/18

11/06/17

10/06/17

Approved

08/10/18

02/20/18

06/20/20

07/31/18

Est Comp

 45%

 100%

 0%

 0%

 14%

 32%

%Time

 74%

 100%

 0%

 0%

 19%

 36%

% Work 

 

 

 

 

 

SUSPENDED

Message

08-1F2704

08-1G1914

08-1J7504

08-1J4604

08-0J0704

08-1H1004

Contract 

ACIM-S210-(015)E

  

  

  

04LN-6208-(023)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

PO BOX 1368

10641 FULTON COURT

37306 VISTA VIEW DRIVE

UNKNOWN

1596 E HARRY SHEPPARD BLVD

850 S VIA LATA 100A

9540 CENTER AVENUE,

SUITE 120

850 SOUTH VIA LATA

SUITE 100A

850 SOUTH VIA LATA

SUITE 100A

15255 BEAR VALLEY

ROAD

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

COLTON, CA 92324

COLTON, CA 92324

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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 $248,231 $471,104,431 $808,630,559

08-SBD-330-40.6/43.5

08-SBD-330-43.5/44.1

08-SBD-395-39.0/45.9

08-VAR--/0

08-VAR--/0

Fed Aid

HM2

HM2

HB4N

Pgm Code

NEAR RUNNING SPRINGS FROM 2 MILES S/O

OLD CITY CREEK TO 0.6 MI S/O JCT 18

NEAR RUNNING SPRINGS, FROM 0.6 MI S/O

JCT 18

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

VARIOUS LOCATIONS IN RIVERSIDE

(ROUTES 10, 60, & 79) AND SAN

BERNARDINO (ROUTES 15, 40, 95, 138,

210 & 330) COUNTIES

IN RIVERSIDE COUNTY ON RTES 60 & 79

AND IN SAN BERNARDINO COUNTY ON

ROUTES 10, 38, 210 AND 215

Description 

REPAIR/REPLACE CULVERTS

REPAIR/REPLACE CULVERTS

CONSTRUCT MEDIAN/WIDEN SHOULDER

REPLACE DEGRADED ENVIRONMENTAL

DECK METHACRYLATE AND JOINT SEAL

Type Of Work

UNITED ENGINEERING &

CONSTRUCTION, INC

AMERICA PACIFIC CONSTRUCTION

SULLY-MILLER CONTRACTING

COMPANY

HIGH LIGHT ELECTRIC INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

GLENDALE  CA 91203

EASTVALE  CA 92880

BREA  CA 92821

RIVERSIDE  CA 92504

IRVINE  CA 92606

(818)662-8055

(559)577-9999

(714)578-9600

(951)352-9646

(949)252-0441

SKEITH, JONATHAN

NGUYEN, NHAN

YOUSSEF, MAGED

TAHA, ISSA

Resident
Engineer

(951)295-8503

(909)821-8164

(951)538-3087

(951)840-8234

 

 $814,569

 $362,505

 $17,320,000

 $2,458,888

 $577,324

Bid + CCOs

 $505,598

 $290,477

 $108,950

 $1,869,831

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

This Month

10/26/17

10/02/17

11/07/17

01/30/17

03/15/18

Awarded

12/18/17

10/27/17

11/29/17

03/15/17

04/16/18

Approved

06/01/18

05/25/18

02/25/18

05/31/18

Est Comp

 76%

 81%

 5%

 91%

 0%

%Time

 62%

 82%

 1%

 76%

 0%

% Work 

 

 

SUSPENDED

 

 

Message

08-0Q6904

08-0Q6804

08-0N9714

08-1C6304

08-1H2204

Contract 

  

  

HSNH-P395-(267)E

ACST-P000-(433)E

  

  

  

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

336 NORTH CENTRAL AVE #10A

7161 CITRUS VALLEY AVE

135 S. STATE COLLEGE BLVD.

6942 ED PARKLE SUITE A

16351 CONSTRUCTION CIRCLE WES

850 VIA LATA STE 104

850 SOUTH VIA LATA

SUITE 104

15255 BEAR VALLEY RD

790 S. VIA LATA SUITE

100

COLTON, CA

COLTON, CA 92324

HESPERIA, CA 92345

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



08-1C0604

08-1G3904

08-0Q8904

08-1E8604

08-1G0804

08-1F8704

08-1G2404

08-1C6104

08-0G7704

08-1J3504

08-1C1004

08-1E6504

08-1C6404

08-1C5104

08-1E0504

08-1J5204

08-0R3504

08-1F8404

08-1C6204

08-1E4204

08-3348V4

08-0G7804

Contract

08-RIV-10-44.4/51.7

08-RIV-10-20.1/99.1

08-RIV-10-24.2/0

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

08-RIV-15-23.8/33.4

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-15-/52.3

08-RIV-18-9.1/17.8

08-RIV-60-/12.2

08-RIV-60-/12.2

08-RIV-74-17.8/0

08-RIV-74-14.9/0

08-RIV-91-/1.1

08-RIV-111-60.5/0

08-RIV-111-/18.3

08-RIV-111-/13

08-RIV-111-/0

08-RIV-215-37.3/38.4

08-RIV-215-8.4/38.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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08-1H8904

08-1F8504

08-0K2914

08-1F9604

08-1H3714

08-1H6804

08-3555V4

08-1E3124

08-1G2304

08-1E3134

08-368514

08-0G8424

08-0M2804

08-0Q7404

08-1H7604

08-1C5604

08-1G0904

08-0J9904

08-1J5104

08-0R3904

08-1G7004

08-0R3404

Contract

08-RIV-243-6.2/19.8

08-RIV-371-60.2/77.1

08-SBD-10-30.9/33.3

08-SBD-15-7.5/7.5

08-SBD-15-14.7/32.5

08-SBD-15-41.9/43.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-76.8/154.7

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-107.3/107.3

08-SBD-15-171.8/173.8

08-SBD-15-15.4/30.8

08-SBD-15-18.5/21.4

08-SBD-18-44.5/52.8

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-26.5/30.8

08-SBD-38-30.9/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-1F1104

08-1J4004

08-1G6904

08-1F6304

08-1F2804

08-0R1204

08-1G1304

08-347704

08-1C1704

08-1C1904

08-0Q1304

08-1C6004

08-0R7804

08-0M3114

08-3401U4

08-0Q3004

08-0L7104

08-1J4204

08-1H3604

08-1J5704

08-1F5104

08-0E5514

Contract

08-SBD-38-38.6/0

08-SBD-40-149.3/0

08-SBD-40-150.2/153.3

08-SBD-40-105.8/149.9

08-SBD-40-134.0/0

08-SBD-40-/25

08-SBD-58-/13

08-SBD-58-/12.9

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

08-SBD-62-2.0/7.6

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-142-/.8

08-SBD-173-3.4/7.7

08-SBD-210-11.3/0

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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08-1F2704

08-1G1914

08-1J7504

08-1J4604

08-0J0704

08-1H1004

08-0Q6904

08-0Q6804

08-0N9714

08-1H2204

08-1C6304

Contract

08-SBD-210-29.3/33

08-SBD-210-/10.3

08-SBD-215-3.7/3.7

08-SBD-215-6.6/0

08-SBD-215-/2.7

08-SBD-247-23.0/39

08-SBD-330-40.6/43.5

08-SBD-330-43.5/44.1

08-SBD-395-39.0/45.9

08-VAR--/0

08-VAR--/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

Page
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08District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $162,537,435

 $195,191,004

 $62,522,699

 $105,796,032

 $282,583,390

 Bid + CCO

 $128,381,029

 $42,637,321

 $51,549,210

 $64,941,829

 $183,595,043

 Work Comp

-I-

-F-

-S-

-SH-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

08District

 $808,630,559  $471,104,431

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

Work completed this Period:


	08

